COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/04/2006

ESTIMATE SUMMARY 13:16:14
CONTID: C13216 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 13216-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 160.( DAYS TIME ALLOW: 170 WORK DAYS
Park Avenue in Breckenridge PERCENT TIME: 94.12 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: STA 0091-016
Park Avenue in Breckenridge
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/04/2006 DATE TIME STARTED 10/04/2004
3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN
DATE AWARDED 08/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,764,164.23 PARTICIPATING $ 5,174,412.09 S 433,134.63
AWARD PROJECT AMT: $  5,191,229.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.77% TOTAL EARNINGS 5,174,412.09 433,134.63
FUNDS AVAILABLE: $ 589,752.14 STOCKPILED MATERIALS 10,233.34 ~2,671.52
GROSS EARNINGS 5,184,645.43 430,463.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,865.79 -1,802.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,160,779.64 428,660.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,160,779.64 428,660.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 428,660.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0010 202-00019  REMOVAL OF INLET 10.000 10.000
EACH 0.000 0.00
350.00000 10.000 3,500.00
0015 202-00035 REMOVAL OF PIPE 959.000 567.000
LF 387.000 3,870.00
10.00000 954.000 9,540.00
0020 202-00150 REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0025 202-00200 REMOVAL OF SIDEWALK 583.000 571.000
Sy 12.000 72.00
6.00000 583.000 3,498.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 1,951.000 1,772.000
LF 179.000 751.80
4.20000 1,951.000 8,194.20
0035 202-00220 REMOVAL OF ASPHALT MAT 28,704.000 27,580.000
SY 1,123.000 2,807.50
2.50000 28,703.000 71,757.50
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 2,465.000
SY 6,008.000 13,518.00
2.25000 8,473.000 19,064.25
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 11,000.000 7,102.010
SF 0.000 0.00
3.75000 7,102.010 26,632.54
0050 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
476.15000 7.000 3,333.05
0055 202-00810 *REMOVAL OF GROUND SIGN 49.000 33.000
EACH 0.000 0.00

48.15000 33.000 1,588.95
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
49.22000 2.000 98.44
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,493.55000 1.000 3,493.55
0070 202-01000 *REMOVAL OF FENCE 135.000 0.000
LF 135.000 606.15
4.49000 135.000 606.15
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 710.000 710.000
LF 0.000 0.00
2.51000 710.000 1,782.10
0080 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
160.50000 1.000 160.50
0085 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0090 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,267.000 21,767.170
cy 0.000 0.00
14.50000 21,767.170 315,623.97
0095 203-01500 BLADING 40.000 14.000
HOUR 0.000 0.00
100.00000 14.000 1,400.00
0100 203-01510 BACKHOE 24.000 16.500
HOUR 0.000 0.00
130.00000 16.500 2,145.00
0105 203-01555 DOZING (LANDSCAPING) 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0110 203-01582 TRUCK (DUMP) 24.000 14.000
HOUR 0.000 0.00

70.00000 14.000 980.00
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT : STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01594 COMBINATION LOADER 24.000 15.500
HOUR 0.000 0.00
90.00000 15.500 1,395.00
0120 206-01000 BED COURSE MATERIAL 809.000 689.600
cY 88.000 1,760.00
20.00000 777.600 15,552.00
0125 207-00205 TOPSOIL 400.120 400.120
cYy 0.000 0.00
25.00000 400.120 10,003.00
0130 208-00002 *EROSION LOG (12 INCH) 760.000 377.000
LF 0.000 0.00
2.25000 377.000 848.25
0135 208-00011 *EROSION BALES (WEED FREE) 100.000 88.000
EACH 0.000 0.00
15.00000 88.000 1,320.00
0140 208-00020 *SILT FENCE 775.000 673.000
LF 0.000 0.00
1.50000 673.000 1,009.50
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0150 208-00051 STORM DRAIN INLET PROTECTION 24.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
L S 0.050 225.00
4,500.00000 0.750 3,375.00
0165 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
240.75000 8.000 1,926.00
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 7.000 4.000
EACH 0.000 0.00
70.62000 4.000 282.48
0175 210-00858 *RESET PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00
449.40000 1.000 449.40
0180 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000
EACH 0.000 0.00
513.60000 1.000 513.60
0185 210-04010 ADJUST MANHOLE 21.000 12.000
EACH 1.000 600.00
600.00000 13.000 7,800.00
0190 210-04050 ADJUST VALVE BOX 9.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0195 212-00006 *SEEDING (NATIVE) 4.000 2.200
ACRE 0.000 0.00
2,140.00000 2.200 4,708.00
0200 212-00028 *SEEDING (WETLANDS) 0.180 0.180
ACRE 0.000 0.00
1,605.00000 0.180 288.90
0205 213-00002 *MULCHING (WEED FREE HAY) 5.180 2.380
ACRE 0.000 0.00
909.50000 2.380 2,164.61
0210 213-00061 *MULCH TACKIFIER 1,150.000 660.000
1B 0.000 0.00
1.55000 660.000 1,023.00
0215 213-00700 LANDSCAPE BOULDER 30.000 30.000
EACH 0.000 0.00
150.00000 30.000 4,500.00
0220 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00

230.05000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 0.000
EACH 0.000 0.00
33.71000 0.000 0.00
0230 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 0.000
EACH 0.000 0.00
262.15000 0.000 0.00
0235 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 0.000
EACH 0.000 0.00
342.40000 0.000 0.00
0240 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
7.76000 0.000 0.00
0245 215-00000 *TRANSPLANT SHRUB 15.000 0.000
EACH 0.000 0.00
197.95000 0.000 0.00
0250 215-00600 *TRANSPLANT PLUG 1,000.000 1,000.000
EACH 0.000 0.00
7.75000 1,000.000 7,750.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 470.000 431.000
sy 0.000 0.00
6.95000 431.000 2,995.45
0260 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
160.50000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,561.000 7,693.350
TON 643.000 9,002.00
14.00000 8,336.350 116,708.90
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.000 227.880
TON 19.300 1,957.02
101.40000 247.180 25,064.05
0275 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 11,008.660 8,055.410
TON 2,953.250 106,907.65
36.20000 11,008.660 398,513.49
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 635.110 466.810
TON 168.300 51,585.63
306.51000 635.110 194,667.57
0285 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 6,148.000 1,060.000
GAL 0.000 0.00
1.55000 1,060.000 1,643.00
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 119.100 112.400
sy 6.700 290.65
43.38000 119.100 5,166.56
0295 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 477.000 477.000
sY 0.000 0.00
52.16000 477.000 24,880.32
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,100.000 525.000
sy 0.000 0.00
3.00000 525.000 1,575.00
0305 503-00018 *DRILLED CAISSON (18 INCH) 24.000 24.000
LF 0.000 0.00
96.30000 24.000 2,311.20
0310 503-00036 *DRILLED CAISSON (36 INCH) 121.000 121.000
LF 0.000 0.00
219.35000 121.000 26,541.35
0315 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
347.75000 21.000 7,302.75
0320 506-00212 RIPRAP (12 INCH) 14.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0325 601-03000 CONCRETE CLASS D 5.870 5.870
cY 0.000 0.00
485.00000 5.870 2,846.95
0330 601-12084 *CONCRETE LINING (84 INCH CONDUIT) 147.000 0.000
LF 0.000 0.00

80.00000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 602-00020 *REINFORCING STEEL (EPOXY COATED) 199.000 199.000
1B 0.000 0.00
0.90000 199.000 179.10
0340 603-01120 12 INCH REINFORCED CONCRETE PIPE 190.000 190.000
LF 0.000 0.00
50.00000 190.000 9,500.00
0345 603-01180 18 INCH REINFORCED CONCRETE PIPE 924.000 868.000
LF 0.000 0.00
55.00000 868.000 47,740.00
0350 603-01240 24 INCH REINFORCED CONCRETE PIPE 72.000 72.000
LF 0.000 0.00
130.00000 72.000 9,360.00
0355 603-01300 30 INCH REINFORCED CONCRETE PIPE 166.000 144.000
LF 0.000 0.00
150.00000 144.000 21,600.00
0360 603-01360 36 INCH REINFORCED CONCRETE PIPE 51.000 39.000
LF 0.000 0.00
175.00000 39.000 6,825.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 1.000 320.00
320.00000 2.000 640.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 10.000 8.000
EACH 2.000 720.00
360.00000 10.000 3,600.00
0375 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0380 603-10180 18 INCH CORRUGATED STEEL PIPE 24.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0385 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,400.00000 2.000 4,800.00
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-00350 INLET TYPE C (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0395 604-19105 INLET TYPE R L 5 (5 FOOT) 11.000 10.000
EACH 0.000 0.00
4,000.00000 10.000 40,000.00
0400 604-19110 INLET TYPE R L 5 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0410 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0415 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0420 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0425 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0430 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0435 604-31010 MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0440 604-31015 MANHOLE BOX BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00

5,000.00000 1.000 5,000.00
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CAT NO0200 ROADWAY

0445 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 1,550.000
LF 1,051.000 42,040.00
40.00000 2,601.000 104,040.00
0450 605-84000 SUBSURFACE DRAIN OUTLET 128.000 128.000
LF 0.000 0.00
40.00000 128.000 5,120.00
0455 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 572.500
LF 0.000 0.00
17.60000 572.500 10,076.00
0460 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 384.000 0.000
LF 384.000 30,720.00
80.00000 384.000 30,720.00
0465 606-01370 *TRANSITION TYPE 3G 3.000 2.000
EACH 0.000 0.00
1,270.00000 2.000 2,540.00
0470 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
4,197.00000 1.000 4,197.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 0.000 0.00
2,180.00000 1.000 2,180.00
0480 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
142.47000 0.000 0.00
0485 607-00010 *CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
220.42000 0.000 0.00
0490 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 3,230.000 2,145.000
LF 0.000 0.00

2.94000 2,145.000 6,306.30
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0500 608-00000 *CONCRETE SIDEWALK 2,536.000 1,421.030
sy 932.000 16,999.68
18.24000 2,353.030 42,919.27
0505 608-00010 *CONCRETE CURB RAMP 263.500 178.500
sY 60.000 5,457.00
90.95000 238.500 21,691.58
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,404.000 5,378.300
LF 885.000 5,779.05
6.53000 6,263.300 40,899.35
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,649.300 6,830.300
LF 819.000 7,051.59
8.61000 7,649.300 65,860.47
0520 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,813.000 0.000
SF 0.000 0.00
7.76000 0.000 0.00
0525 612-00001 *DELINEATOR (TYPE I) 32.000 9.000
EACH 0.000 0.00
14.98000 9.000 134.82
0530 612-00002 *DELINEATOR (TYPE II) 54.000 46.000
EACH 0.000 0.00
17.12000 46.000 787.52
0535 612-00003 *DELINEATOR (TYPE III) 5.000 5.000
EACH 0.000 0.00
19.26000 5.000 96.30
0540 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 44.000
LF 0.000 0.00
21.40000 44.000 941.60
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,845.000 7,791.000
LF 440.000 4,237.20
9.63000 8,231.000 79,264.53
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,910.000 4,892.000
LF 440.000 5,178.80

11.77000 5,332.000 62,757.64
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 1,050.000
LF 0.000 0.00
13.91000 1,050.000 14,605.50
0560 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 240.000
LF 0.000 0.00
14.98000 240.000 3,595.20
0565 613-10000 *WIRING 1.000 0.750
LS 0.100 2,876.16
28,761.60000 0.850 24,447.36
0570 613-16000 *LUMINAIRE (SPECIAL) 7.000 0.000
EACH 0.000 0.00
704.06000 0.000 0.00
0575 613-34300 *LIGHT STANDARD METAL (30 FOOT) 15.000 11.000
EACH 4.000 8,568.56
2,142.14000 15.000 32,132.10
0580 613-40010 *LIGHT STANDARD FOUNDATION 15.000 12.000
EACH 3.000 2,375.40
791.80000 15.000 11,877.00
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,722.98000 0.000 0.00
0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000
EACH 0.000 0.00
1,431.66000 13.000 18,611.58
0595 613-75175 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 11.000
EACH 4.000 5,949.20
1,487.30000 15.000 22,309.50
0600 614-00011 *SIGN PANEL (CLASS I) 425.910 203.200
SF 30.800 609.84
19.80000 234.000 4,633.20
0600 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000
SF 0.000 0.00

19.80000 0.000 0.00
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0605 614-00012 *SIGN PANEL (CLASS II) 426.830 9.000
SF 48.000 1,053.12
21.94000 57.000 1,250.58
0605 MATERIAL ALLOWANCE SIGN PANEL (CL II) 221.000
SF -48.000 -1,053.12
21.94000 173.000 3,795.62
0610 614-00220 *STEEL SIGN POST (2.5%2.5 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.39000 0.000 0.00
0615 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 372.500 111.000
LF 42.000 505.68
12.04000 153.000 1,842.12
0615 MATERIAL ALLOWANCE STEEL SIGN SUPP (2-IN RD) 19.000
LF -19.000 -228.76
12.04000 0.000 0.00
0620 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 529.000 25.000
SLIPBASE)
LF 49.000 1,389.64
28.36000 74.000 2,098.64
0620 MATERIAL ALLOWANCE STEEL SIGN SUPP (2.5 IN RD) 276.000
LF -49.000 -1,389.64
28.36000 227.000 6,437.72
0625 614-70112 *TRAFFIC SIGNAL FACE (12) 1.000 0.000
EACH 0.000 0.00
802.50000 0.000 0.00
0630 614-70117 *PEDESTRIAN SIGNAL FACE (16) 21.000 21.000
EACH 0.000 0.00
460.10000 21.000 9,662.10
0635 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 42.000 42.000
EACH 0.000 0.00
738.30000 42.000 31,008.60
0640 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 9.000
EACH 0.000 0.00
1,214.45000 9.000 10,930.05
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 3.000 3.000
EACH 0.000 0.00
567.10000 3.000 1,701.30
0650 614-72860 *PEDESTRIAN PUSH BUTTON 21.000 21.000
EACH 0.000 0.00
90.95000 21.000 1,909.95
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
20,009.00000 4.000 80,036.00
0660 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000
EACH 0.000 0.00
24,551.15000 8.000 196,409.20
0665 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
54,411.00000 1.000 54,411.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000
EACH 0.000 0.00
655.91000 3.000 1,967.73
0675 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
7,195.75000 4.000 28,783.00
0680 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000
EACH 0.000 0.00
21,902.90000 4.000 87,611.60
0685 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 5,725.000 0.000
LF 0.000 0.00
4.55000 0.000 0.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.030 1,027.20
34,240.00000 0.980 33,555.20
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 42.000 38.000
HOUR 4.000 428.00
107.00000 42.000 4,494.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0700 626-00000 *MOBILIZATION 1.000 0.938
LS 0.000 0.00
500,000.00000 0.938 469,000.00
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
12,000.00000 0.750 9,000.00
0710 627-00005 *EPOXY PAVEMENT MARKING 80.000 71.000
GAL 0.000 0.00
62.86000 71.000 4,463.06
0715 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 133.100
GAL 15.600 811.20
52.00000 148.700 7,732.40
0720 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 357.000 207.500
(WORD-SYMBOL)
SF 0.000 0.00
13.11000 207.500 2,720.33
0725 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 2,680.000 1,720.000
LINE)
SF 0.000 0.00
8.29000 1,720.000 14,258.80
0730 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0735 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
321.00000 0.000 0.00
0740 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0745 630-00000 *FLAGGING 8,200.000 7,016.750
HOUR 539.500 10,908.69
20.22000 7,556.250 152,787.38
0750 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 156.000
DAY 9.000 1,049.67
116.63000 165.000 19,243.95
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PCN: 13216-BID ESTIMATE RUN 08/04/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0014 13:16:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0755 630-00012 *TRAFFIC CONTROL MANAGEMENT 310.000 229.000
DAY 19.000 7,217.15
379.85000 248.000 94,202.80
0760 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
123.05000 9.000 1,107.45
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
251.45000 0.000 0.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 15.300
EACH 0.000 0.00
80.25000 15.300 1,227.83
0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 46.800
EACH 0.000 0.00
107.00000 46.800 5,007.60
0780 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.600
EACH 1.800 288.90
160.50000 5.400 866.70
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 424.800
SF 0.000 0.00
13.91000 424.800 5,908.97
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
6,420.00000 2.700 17,334.00
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.000 0.00
1,326.80000 0.900 1,194.12
0800 630-80360 *DRUM CHANNELIZING DEVICE 150.000 135.000
EACH 0.000 0.00
53.50000 135.000 7,222.50
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 0.000 0.00

64.20000 9.000 577.80
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CAT NO0200 ROADWAY

0810 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 900.000
LF 0.000 0.00
20.00000 900.000 18,000.00
0815 630-80380 *TRAFFIC CONE 450.000 216.900
EACH 0.000 0.00
11.77000 216.900 2,552.91
0820 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
8,500.00000 0.900 7,650.00
0825 700-70010 F/A MINOR CONTRACT REVISIONS 98,532.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 1,249.000
FA 0.000 0.00
1.00000 1,249.000 1,249.00
0835 700-70021 F/A ON-THE-JOB TRAINEE 1,395.200 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0840 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70025 F/A QUALITY INCENTIVE PAYMENT 21,000.000 10,308.000
FA 0.000 0.00
1.00000 10,308.000 10,308.00
0850 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70035 F/A UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 4,518.760
FA 0.000 0.00

1.00000 4,518.760 4,518.76
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CAT NO0200 ROADWAY

0865 700-70110 F/A INSTALL BUS SHELTERS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0871 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 0.000 -13,000.000
VIOLATION
DOL 0.000 0.00
1.00000 -13,000.000 -13,000.00
0872 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-CERTIFIED PAYROLL 0.000 -20,000.000
DOL 0.000 0.00
1.00000 -20,000.000 -20,000.00
0873 700-70011 F/A PARTNERING PARTNERING PROGRAM 6,800.000 6,194.490
FA 0.000 0.00
1.00000 6,194.490 6,194.49
0874 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBCONTRACTOR 0.000 -49,652.000
LIEN
DOL 38,652.000 38,652.00
1.00000 -11,000.000 -11,000.00
0876 900-00006 ADDED ITEM (DOLLAR)/ TRAILER WINTERIZATION 6,756.000 6,756.000
DOL 0.000 0.00
1.00000 6,756.000 6,756.00
1121 211-01111 ROCK REINFORCEMENT (DOWELS) 120.000 120.000
LF 0.000 0.00
50.05000 120.000 6,006.00
1122 607-55100 WIRE MESH 13,000.000 13,000.000
SF 0.000 0.00
5.14000 13,000.000 66,820.00
1123 626-00000 MOBILIZATION 0.000 0.938
LS 0.000 0.00
2,750.00000 0.938 2,579.50

CAT 0200 CURRENT AMT $ 4,171,373.69 $ 393,495.615 3,633,906.21
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CAT NO0300 BRIDGE F-12-CA
0880 206-00000 STRUCTURE EXCAVATION 1,974.000 1,974.000
cYy 0.000 0.00
6.00000 1,974.000 11,844.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000
cy 0.000 0.00
25.00000 1,647.000 41,175.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000
cYy 0.000 0.00
6.00000 756.000 4,536.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000
cy 0.000 0.00
22.00000 1,647.000 36,234.00
0900 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 92.000
TON 0.000 0.00
36.20000 92.000 3,330.40
0905 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 5.500
TON 0.000 0.00
306.51000 5.500 1,685.81
0910 502-00460 *PILE TIP 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
0915 502-11274 *STEEL PILING (HP 12X74) 397.700 397.700
LF 0.000 0.00
44.00000 397.700 17,498.80
0920 506-00224 RIPRAP (24 INCH) 44.000 44.000
cy 0.000 0.00
40.00000 44.000 1,760.00
0925 509-00000 *STRUCTURAL STEEL 152,838.000 152,504.000
LB 0.000 0.00
2.20000 152,504.000 335,508.80
0926 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 11,880.000 11,880.000
L s 0.000 0.00
1.00000 11,880.000 11,880.00
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CAT NO0300 BRIDGE F-12-CA
0927 900-00014 ADDED ITEM (LUMP SUM)/ FORM BLOCKOUT FOR PRESTRESS 1.000 1.000
LS 0.000 0.00
138.00000 1.000 138.00
0930 515-00120 *WATERPROOFING (MEMBRANE) 800.000 560.000
sY 211.500 3,172.50
15.00000 771.500 11,572.50
0935 515-00400 CONCRETE SEALER 114.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0940 601-03040 CONCRETE CLASS D (BRIDGE) 344.000 337.400
cY 0.000 0.00
385.00000 337.400 129,899.00
0945 601-40301 *STRUCTURAL CONCRETE COATING 3,735.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 51,913.000 49,485.000
1B 0.000 0.00
0.90000 49,485.000 44,536.50
0955 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 291.000
LF 0.000 0.00
95.00000 291.000 27,645.00
0960 613-00075 *3/4 INCH ELECTRICAL CONDUIT 58.000 45.000
LF 0.000 0.00
9.63000 45.000 433.35
0965 613-00200 *2 INCH ELECTRICAL CONDUIT 262.000 262.000
LF 0.000 0.00
11.77000 262.000 3,083.74
0970 618-00005 *PRESTRESSING STEEL BAR 11.000 11.000
MKFT 0.000 0.00
450.00000 11.000 4,950.00
CAT 0300 CURRENT AMT $ 701,571.59 $ 3,172.50$ 688,960.90
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CAT NOO0301 BRECK PARK 2
0975 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 462.000
sy 0.000 0.00
8.00000 462.000 3,696.00
0980 202-00425 REMOVAL OF BRIDGE RAILING 174.000 174.000
LF 0.000 0.00
12.00000 174.000 2,088.00
0985 515-00400 CONCRETE SEALER 71.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0990 601-03040 CONCRETE CLASS D (BRIDGE) 52.000 0.000
cYy 49.500 19,057.50
385.00000 49.500 19,057.50
0995 601-40301 *STRUCTURAL CONCRETE COATING 7,420.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,477.000 5,492.000
LB 10,985.000 9,886.50
0.90000 16,477.000 14,829.30
1005 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 174.000
LF 0.000 0.00
95.00000 174.000 16,530.00
CAT 0301 CURRENT AMT 68,403.30 $ 28,944.00s 56,200.80
CAT NO0302 WALLS
1010 203-02300 *ROCK SCALER 24.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
1015 203-02310 *SCALER FOREMAN 24.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1020 203-02330 LABORER 24.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
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CAT NO0302 WALLS
1025 206-00000 STRUCTURE EXCAVATION 1,755.000 1,755.000
cYy 0.000 0.00
6.00000 1,755.000 10,530.00
1030 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,970.000
cy 0.000 0.00
25.00000 2,970.000 74,250.00
1031 900-00006 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: -5,950.000 -5,950.000
ITEM 1030 206 STR BKFL CL 1
DOL 0.000 0.00
1.00000 -5,950.000 -5,950.00
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,800.000
cy 0.000 0.00
22.00000 1,800.000 39,600.00
1040 206-00510 FILTER MATERIAL (CLASS A) 35.000 35.000
cYy 0.000 0.00
100.00000 35.000 3,500.00
1045 211-02116 *ROCK DOWEL 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1050 504-04410 *BLOCK FACING 4,686.000 4,686.000
SF 0.000 0.00
7.50000 4,686.000 35,145.00
1055 504-06100 *GROUND NAILED WALL 3,591.000 3,591.000
SF 0.000 0.00
45.15000 3,591.000 162,133.65
1060 515-00400 CONCRETE SEALER 199.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1065 601-01000 CONCRETE CLASS B 21.000 19.500
cy 0.000 0.00
325.00000 19.500 6,337.50
1070 601-03000 CONCRETE CLASS D 170.000 169.400
cYy 0.600 291.00
485.00000 170.000 82,450.00
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CAT NO0302 WALLS

1075 601-40000 MASONRY VENEER 4,606.000 4,605.750
SF 0.000 0.00
57.50000 4,605.750 264,830.63
1080 601-40301 *STRUCTURAL CONCRETE COATING 4,687.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
1085 602-00020 *REINFORCING STEEL (EPOXY COATED) 25,290.000 24,425.000
1B 0.000 0.00
0.90000 24,425.000 21,982.50
1090 605-83560 6 INCH PIPE UNDERDRAIN 325.000 325.000
LF 0.000 0.00
22.00000 325.000 7,150.00
1095 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.500 436.500
LF 48.000 4,560.00
95.00000 484.500 46,027.50
1100 607-55100 *WIRE MESH 0.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
1105 613-00200 *2 INCH ELECTRICAL CONDUIT 910.000 910.000
LF 0.000 0.00
11.77000 910.000 10,710.70
CAT 0302 CURRENT AMT $ 775,935.65 $ 4,851.00% 758,697.48

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1110 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
1115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
1120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,880.00000 1.000 2,880.00
CAT 0400 CURRENT AMT $ 46,880.00 $ 0.00$ 46,880.00

PROJECT TOTAL CURRENT AMT § 5,764,164.23 $ 430,463.11 % 5,184,645.39



